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To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR JUNE AT NAVAL AIR STATION, ALAMEDA

1. Enclosure (1) is the Monthly Status Report for the month of June on the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station, Alameda.

2. For further information regarding this matter, please contact Mr. Wing Wong, Code
1811WW, (415) 244-2537.

Sincerely,

O_iglnal SiBno_ _¥_

RICHARD SERAYDAR/AN
Head, Installation Restoration Section

..... Encl:
(1) Monthly Status Report - June 199I
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INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT

JUNE 1991

NAS ALAMEDA

1. Progress During this Reporting Period:

Phases 5 _n_l6 RI/FS (SWAT)

• James M. Montgomery (JMM) completed the drilling and development of
all wells.

• JMM completed the Transient Electromagnetic (TEM) portion of the
geophysics program to further define the relationship between the Merritt
Sand and the paleochannel.

• JMM completed 33 percent of the ground-water sampling.

• JMM began background well reconnaissance.

• JMM awarded a contract to serial photography subcontractor.

• PRC conducted field oversight on June 5, 6, 14, 18, 21, 25, and 27.

Well Decommissioning

• Planning Research Corporation, Environmental Management Inc. (PRC)
received California Department of Health Service (DHS) comments on the
well decommissioning method. PRC's response to the comments is being
prepared.

Phases 2B and 3, RI/FS

• PRC completed modifications to the Basic Ordering Agreement (BOA) lab

agreement pertaining to analysis of air filter samplingmedia.,i

• JMM established work areas and field facilities.

• JMM completed the soil-gas survey.

• JMM began drilling, soil sampling, and monitoring well construction.\ y



IMF Removal Action

° JMM has begun the review of background documents.

2. Meeting and Reports During this Period:

Meetings

The monthly progress review meeting was held in June.

Reports

° Proposed Revisions to the Sampling Plan for Phases 2B and 3 were
submitted to the regulatory agencies for review.

3. Problems Encountered and Resolutions:

....... Phase 5 RI/FS (SWAT)

• Drummed wastes are still being stored near the staging area pending results
of ground-water and soil sampling and analyses.

Well Decommissioning

oPRC procured a subcontractor and also prepared a health and safety plan
for decommissioning monitoring wells by grouting all well materials in
place. DHS is now requiring the upper 2 feet of casing and backfill to be
removed. Due to this change in scope of work, a new subcontractor has to
be procured. To reduce costs, well decommissioning will proceed after
field monitoring data, soil analytical data, and ground-water analytical data
collected during the installation of wells for the SWAT have been reviewed.
Because of these factors, it is recommended that well decommissioning be
postponed until September.

]i "÷

'\" _'J' m 2 m



x j

PHASES 2B AND 3. RI/FS

• PRC is awaiting DHS comments on proposed changes to the geotechnical
! andfeasibilitysoilsamplingprogram.

• PRC is waiting for the Navy to remove equipment from Site 15 to allow
access for soil sampling.

4. Reports Scheduled for July Submittal:

• None.

5. Activities Planned for July 1991:

Phase 5 RI/FS (SWAT)

• PRC expects to receive Navy comments on the Draft Interim Data Report
and prepare the final report.

Phases 5 and 6 RI/FS (SWAT)

• JMM will complete ground-water sampling.

• JMM will complete background well reconnaissance.

• JMM will complete aerial photography.

• JMM will begin performing in-situ permeability testing in monitoring wells.

• JMM will begin finalization of borehole logs.

• i, JM.M will begin data reduction and continue data base management.
!

- JMM will complete surveying of monitoring well locations and elevations.
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Well Decommissioning

• PRC will respond to DHS comments on the well decommissioning method and
submit its response to the Navy.

Phases 2B _n_l 3. RI/FS

• PRC will select an analytical laboratory to analyze air monitoring samples.

• PRC will initiate air sampling in late July.

• JMM will complete soil boring and monitoring well construction.

• JMM will begin collecting hand sugar samples after removal of equipment
from Site 15.

• JMM will begin monitoring well development.

"-_y IMF Removal Action

• JMM will review background documents.

• JMM will award subcontracts for drilling, surveying, and analytical and
geotechnical laboratories.

• JMM will complete drilling activities.
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